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Sewer Construction Update

Chatham — C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C — 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work
this winter/spring will include force main installation, sewer installation, limited water main
work and pump station work.

Work for the week of February 24" — February 28t":
1C-3&4:

Continue Low Pressure Installation on Lime Hill Road and Linden Tree Lane
Continue Gravity Sewer Work on Carolyn Drive

Continue Gravity Sewer Work on Balfour Lane

*Tentative* Commence Gravity Sewer Work on Heritage Lane

Note: Agway will be OPEN during construction with access via Linden Tree Lane
or Lime Hill Road depending on actual construction location.

1D -1:
*DETOUR*

Note: The Corner Store will be OPEN during construction with access via Rt. 137
and/or Old Queen Anne depending on actual construction location

Note — work hours will be extended from 7 AM to 7:30 PM for work on Old
Queen Anne Road to expedite work.
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Continue work on Old Queen Anne Road — Gravity
o Working toward Chickadee Lane

**Detour** - Old Queen Anne Road from Rt. 137 to Sam Ryder Road will be
closed to thru traffic — local traffic only. Detour route is from Old Queen Anne

Road to Meetinghouse Road down Middle Road to Sam Ryder Road to return to

Old Queen Anne Road.
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Commence Gravity Installation Old Queen Anne from Intersection heading West

**New Detour Route** - a new detour will begin when work commences on
Old Queen Anne Road west of Route 137. Details to follow.




One Week Look Ahead (3/2 — 3/6):

1C-3&4:
e Continue Gravity Sewer Work on Balfour Lane
e Commence/Continue Gravity Sewer Work on Heritage Lane
e Continue Service Laterals on Carolyn Drive, Linden Tree Lane, and Lime Hill Road

Note: Agway will be OPEN during construction with access via Linden Tree Lane
or Lime Hill Road depending on actual construction location.

1D -1:
*NEW DETOUR ROUTE*

Note: The Corner Store will be OPEN during construction with access via Rt. 137
and/or Old Queen Anne depending on actual construction location

Note — work hours will be extended from 7 AM to 7:30 PM for work on Old
Queen Anne Road to expedite work.

e Continue Gravity Installation Old Queen Anne Road from Intersection heading West

Two Week Look Ahead (3/9 — 3/13):

1C-3&4:

Continue Gravity Sewer Work on Heritage Lane

Continue Service Laterals on Balfour Lane

Continue Force Main Work on Balfour Lane

*Tentative* Continue Gravity Sewer Work on Lime Hill Road

1D -1:
*NEW DETOUR ROUTE*

Note: The Corner Store will be OPEN during construction with access via Rt. 137
and/or Old Queen Anne depending on actual construction location

Note — work hours will be extended from 7 AM to 7:30 PM for work on Old
Queen Anne Road to expedite work.

e Continue Gravity Installation Old Queen Anne Road from Intersection heading West

**New Detour Route** - a new detour will begin
when work commences on Old Queen Anne Road
west of Route 137. Details to follow.




Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless
otherwise noted.

We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s
website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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